TABLE |
RI/FSESTIMATED L OE AND COST SCHEDULE

Task Site Type
Uncomplicated Average Complex
LOE Budget LOE Budget LOE Budget
hr k$* hr k$* hr k$*
Planning 60 97 143

Remedial I nvestigation

Field Investigation 158 240 418
Sample Analysis 45 85 120
Data Evaluation 30 50 60
Risk Assessment 28 40 60
Remedial Investigation

Report(s) 25 48 48
Treatability Studies** 16 35 80

Feasibility Study
Remedial Alternatives

Development and 20 25 45

Screening

Remedial Alternatives

Analysis 40 40 100

FS Report(s) 25 28 48

Post RI/FS Support 10 20 40
Community Relations | 16 | 16 | 25
Other

Enforcement Support 20 45/20 45/35

Miscellaneous Support 10 10 10
Project Budget Total | 503 | 779 | 1242

b Based on a skill level combination of 6%-P4s 8%-P3s 40%-P2s 30%-P1s 13.5%-T2 1%-T 1s
and 1%-clericals averaged over the whole project. The dollar budget to support the task is
obtained by multiplying the LOE by an average labor cost for the skill combination showns
and adding an amount for ODCs.

*  Figuresin 1989 dollars

**  Does not include conducting bench tests only determining their feasibility.
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